

	Work Package (WP) title	Lead beneficiary	Description	Start month	End month
WP1	Sponsorship and clinical trial dataflow	Unicancer	<p>The objective of this work package is to ensure:</p> <ul style="list-style-type: none"> • The availability and security of all resources dedicated to all information, accrual, follow-up and interaction activities throughout the conduct of the trial; • The conformity of the clinical trial with all the regulations in the different countries implicated; • The quality and integrity of the research data and security of the participants. 	1	96





	Work Package (WP) title	Lead beneficiary	Description	Start month	End month
WP2	Clinical investigation trial	AUSL-IRCCS	<p>This main objective of this work package is to ensure the capacity of the consortium to include 85,000 women over 2.5 years in 5 countries in MyPEBS clinical trial and follow them up for 4 years.</p> <p>Additional objectives include:</p> <ul style="list-style-type: none"> • Guaranteeing high quality clinical research activities throughout the countries and the duration of the trial; • Allowing the retrieval and collection of high quality data allowing for the ability of MyPEBS clinical trial to evaluate all its objectives; • Allowing a good representativeness of western countries' populations; • Allowing the conduct of MyPEBS, especially in its new risk-based arm, in the setting of different care organisations. 	1	90
WP3	Methodology and data analysis	Gustave Roussy	<p>WP3 will be the backbone of the overall project, with the following objectives:</p> <ul style="list-style-type: none"> • Preparation and conduct of the statistical analyses of the clinical trial; • Organisation, conduct and timely delivery of genotyping for women from 5 countries, in the risk-based arm of the trial; • Organisation, conduct and timely delivery of individual breast cancer risk assessment of all women in the risk-based arm of the trial; • Organisation and conduct of quality assessment of radiologic images throughout the clinical trial. 	1	96



	Work Package (WP) title	Lead beneficiary	Description	Start month	End month
WP4	Modelling MyPEBS to quantify the long-term benefits, harms and cost effectiveness of risk-based screening scenarios	Erasmus MC	This work package will focus on the evaluation of the effects, costs, and cost-effectiveness of risk-based breast screening scenarios, and will estimate the long-term (lifelong) benefits and harms of these strategies compared to current practice (the control arm of MyPEBS).	6	96
WP5	Sociological, ethical and psychological assessments	UNIVERSITÉ PARIS 13	<p>The present work package has the overall aim of assessing, throughout MyPEBS clinical trial:</p> <ul style="list-style-type: none"> • Women's understanding of breast cancer risk and risk/benefit of screening in both arms of the trial. • The impact of risk assessment on women's emotional responses, as compared to standard screening; • The perception and acceptability of genotyping, risk identification and risk-stratified screening for women and healthcare-professionals; • The satisfaction of participants and healthcare providers with both screening arms; • The potential impact of women's socio-economic status on participation, compliance, satisfaction with screening in each arm. 	1	96



	Work Package (WP) title	Lead beneficiary	Description	Start month	End month
WP6	Communication and dissemination	AOU CITTA SAL	<p>This work package focuses on the overall communication of the project. Objectives include:</p> <ul style="list-style-type: none"> • Promoting health professionals' compliance to the study; • Promoting women's informed participation to the study; • Assessing a pre-tested and reproducible approach to risk communication; • Promoting the rationale of the study among the scientific community; • Disseminating intermediate findings and results of the trial; • Raising awareness on new opportunities for breast screening. 	1	96
WP7	Recommendations for future Breast Cancer Screening Strategy	QMUL	The purpose of this work package is to deliver recommendations for future standard breast screening in Europe based on the full results of MyPEBS, including primary and secondary end points.	40	96
WP8	Project coordination and management	Unicancer	<p>This work package is responsible for the global scientific management of the project, plus:</p> <ul style="list-style-type: none"> • The management of contractual and financial affairs; • Establishment and operation of organisational structure and routines; • Coordination of work packages through project management meetings and direct contacts; • Put in place the procedures and tools needed to ensure that the project progresses in accordance with the workplan and produces timely and quality results; • Ensure the project reaches its objectives and expected impact. 	1	96
WP9	Ethics requirements	Unicancer	The objective is to ensure compliance with the 'ethics requirements' necessary for the project.	1	96